CHANGE ORDER NO.: 3

Owner's Project No.: PRK21-002

Engineer's Project No.: PRK21-002

Contractor’s Project No.:

Owner: City of Marshalitown

Engineer: City of Marshalltown

Contractor: ConStruct, Inc.

Project: Elks Park Grading and ADA Accessibility

Contract Name: Base Bid plus Change Orders #1 & #2

Date Issued: 9/29/2022

Effective Date of Change Order: 10/12/2022

The Contract is modified as follows upon execution of this Change Order:

Description:
Change Order for Completion Dates.

Attachments:
See Summary Sheet Attached for Changes

Change in Contract Price

Change in Contract Times
[State Contract Times as either a specific date or a
number of days]

Original Contract Price:

$ 101,882.00

Original Contract Times:

Substantial Completion: October 15, 2022

Ready for final payment: November 15, 2022

Decrease from previously approved Change Orders
No. 1

$ (6,003.90)

[Increase] [Decrease] from previously approved Change
Order No. :

Substantial Completion: No Change

Ready for final payment: No Change

Contract Price prior to this Change Order:

Contract Times prior to this Change Order:

Substantial Completion: October 15, 2022

$ 95,978.10 Ready for final payment: November 15, 2022
Increase this Change Order: Decrease this Change Order:
Substantial Completion (Days): -30
$ 0.00 Ready for final payment {(Days): -30

Contract Price incorporating this Change Order:

$ $5,978.10

Contract Times with all approved Change Orders:

Substantial Completion: September 15, 2022

Ready for final payment: October 16, 2022
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